Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 09-13-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Sep 12,'04 Sep 19, '04 Sep 26, '04 Oct 3, '04 Oct 10, '04
sM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s[sM[TW[T[F[S

1 243 d? 12/8/03

2 Bldg. 67 Foundations 777" 12d 9/14/04

3 Epoxy Rebar 5 & H Conco 2d 9/15/04 | 9/15 [_ Conco

4 Insert Collector pipe KDS 1d 9/16/04 9/16 [ KDS

5 Retaining east of 5 & H Conco 6d 9/20/04 9/20 conco

6 Place Concrete Conco 1d 9/28/04 g/z% Conco

7 Lay-out Bridge Ftg. Conco 1d 9/24/04 9/24 D conco

8 Level 5 Bridge Footing Conco 3d 9/27/04 9/27 Cconco

9 South exterior Stair grade beams Conco 10d 9/14/04 |/14 ] Cconco

10 R-Wall 28 d? 9/14/04

11 Waterproofing (mock-up) Blues 1d 9/15/04 | 9/15 D Blues

12 Foundation Pour Conco 1d 9/14/04 |/14 ] conco

13 scaffolding 2d 10/1/04 10/1 [ %

14 waterproof r wall Blues 4d 10/5/04 10/5 es

15 rebar 3d 10/11/04 10/11

16 form 5d 10/14/04 1014

17 place concrete 1d? 10/21/04 B

18 Elevator # 1 concrete 1d? 12/8/03

19 Backifill Conco 1d? 12/8/03

20 Scaffold 67 12d 9/7/04

21 Utility Bldg. Conco 3d 9/7/04 | co

22 Line 1 2nd lift Conco 3d 9/14/04 |/14 Conec

23 Remainder lines L & 4 2nd lift Conco 4d 9/17/04 9/17 conco

24 Waterproofing Bldg. 67 (above 8') 37d 8/24/04

25 Line 1 Blues 10d 8/24/04

26 Line L Blues 12d 8/30/04 Blues

27 Line 4 Blues 10d o/8/04 | IO Blues

28 2nd lift line 1 Blues 8d 9/20/04 9/20 | Blues

29 2nd lift line L Blues 10d 9/24/04 024 [ T  Blues

30 2nd lift Line 4 Blues 10d 10/1/04 10/1 [ i Bl

31 Shotcrete Walls Line L 40d 9/9/04

32 Rebar 1 line (777" Conco 5d 9/9/04 conco

33 rebar L line (777") Conco 5d 9/16/04 79/16 hConco
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Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 09-13-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Sep 12,'04 Sep 19, '04 Sep 26, '04 Oct 3, '04 Oct 10, '04
sM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s[SM[TW[T[F[S

34 Rebar 4 line (777") Conco 5d 9/23/04 9/23 Conco

35 Rebar 1 line 2nd lift Conco 5d 9/30/04 o 9/30 |—C nco

36 Rebar L line 2nd lift 5d 10/8/04 10/8 ﬁ

37 Rebar 4 line 2nd lift 5d 10/15/04 N 10/15

38 Rebar Final lift 4d 10/21/04 i

39 Rebar Final lift 4d 10/26/04

40 Rebar Final lift 4d 10/29/04

41 Place Shotcrete Conco 35d? 9/20/04

42 Shoot#1 E - Kon 1line (777" 1d? 9/20/04 9/20 D

43 Shoot #2 K-L on 1&4, all L line (777") 1d? 9/24/04 9/24 D

44 Shoot #3 K-E on 4 line 1d? 10/1/04 10/1 D

45 Shoot#4 E -Kon1line (~797") 1d? 10/7/04 10/7 i

46 Shoot #5 K-L on 1&4, all L line (~797") 1d? 10/15/04 10/15 E

47 Shoot #6 K-E on 4 line (~797") 1d? 10/22/04

48 Shoot #7/#8 H-L on 1&4, all L line (~797") 2d 11/3/04

49 Water Proofing Bldg. 67A (above 8') 10d 9/10/04

50 Line UB.1 Blues 5d 9/10/04 Blues

51 Line UB.C Blues 5d 9/17/04 9/17 Blues

52 UB (67A) Foundations 1d 9/14/04

53 Pour Concrete Conco 1d 9/14/04 |/14 ] conco

54 Cooling tower 41d 8/25/04

55 Layout BKF 1d 8/25/04

56 Cut sub grade & build pad 2d 9/16/04 9/16 [

57 Waterproofing CT Blues 3d 9/20/04 9/20 Blues

58 Drainage system KDS 3d 9/23/04 9/23 % KDS

59 Formwork Conco 4d 9/28/04 9/28 co

60 Rebar Conco 4d 10/4/04 10/4 Conco

61 Sog Conco 2d 10/8/04 10/8 Conco

62 Form walls Conco 6d 10/12/04 T 10/12 mm

63 Place Concrete Walls Conco 2d 10/20/04

64 Lower fill area 11d 9/10/04

65 V- Ditch / swale TBD 6d 9/10/04

66 Irrigation - seeding - Shooter 5d 9/20/04 9/20 Shooter
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Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 09-13-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Sep 12,'04 Sep 19, '04 Sep 26, '04 Oct 3, '04 Oct 10, '04
sM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s[sIM[TW[T[F[s[sM[TW[T[F[S
67 Road A Utilities Install 30d 8/9/04
68 Elect Duct Bank Sasco 9d 8/10/04
69 Elect Vaults 222 Sasco 14d 8/9/04
70 Tele-vault 2d 8/26/04
71 HPNG MJIB 5d 8/17/04
72 HPCW tie in MJB 2d 9/17/04 9/17 [ :| MJIB
73 CA tiein MJB 1d 9/9/04
74 Irrigation Sleeves Under Road Shooter 3d 9/7/04 | oter
75 Paving 47 d? 7/28/04
76 Agg Base McG Hester 3d 9/13/04 McG Hester
77 Base lift Paving McG Hester 2d 9/16/04 79/16 McG Hester
78 North end Road A Utilities Install 10d 8/12/04
79 Patch Paving MJB 2d 8/24/04
80 HPCW & HY 73 MJIB 4d 8/12/04
81 North Slope Utilities Install 47 d? 7/28/04
82 Storm Drain MJB 7d 7/28/04
83 HPCW, HPNG MJB 10d 8/9/04
84 18 ea Conduit Duct Bank Sasco 19d 9/7/04 }_gaé co
85 install ground grid Sasco 1d? 9/14/04 | /14 Sasco
86 CIP mockup Conco 1d 9/14/04 |/14 T conco
87 South Slope Utilities Install 21d 8/19/04 N
88 Tele conduit 584a to 67 Sasco 2d 8/19/04
89 install ground grid Sasco 2d 9/14/04 (/14 Sasco
90 backfill at 131 vault 2d 9/16/04 9/16 D
91 Lawrence Rd. Utilites Install 16d 8/23/04
92 Rough Grade McG Hester 2d 9/13/04 _] McG Hester
93 SD MJB 4d 8/23/04
94 PD MJB 3d 8/25/04
95 LBNL SSinstall @ "B" Road 32d? 9/3/04
96 Backfill 1d 9/3/04
97
98 N-wall 1d? 10/1/04 10/1 D
99 footing Conco 2d 10/4/04 10/4 conco
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Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 09-13-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
Building 67 & 67A
ID Task Name Contr. Dur Start Sep 12, '04 Sep 19, '04 Sep 26, '04 Oct 3, '04 Oct 10, '04
sIM[TW[T[F[s|sM[TW[T[F[s|sM|[TW[T[F[s|sIM[TW[T[F[s[SM[TW[T|F[s
100 waterproofing - n wall Blues 4d 10/6/04 10/6
101 rebar Conco 2d 10/12/04
102 form Conco 3d 10/14/04
103 place concrete Conco 1d 10/19/04
104
105 bridge footing Conco 1d? 9/27/04 9/27 Cconco
106 south stair footings Conco 1d? 9/28/04 9/25% conco
107 CIP Walls 223d? 12/8/03
108 E Line 3-5line 1d 9/14/04 |/14
109 form 1 side 3d 9/15/04 | 9/15
110 rebar 2d 9/20/04 9/20
111 form 2nd side 3d 9/22/04 9/22
112 place concrete 1d? 9/27/04 9/27
113
114 5-line 1d? 9/27/04 9/27
115 form 1 side 3d 9/28/04 9/28
116 rebar 2d 10/1/04 10/1
117 form 2nd side 3d 10/5/04 10/%
118 place concrete 1d? 10/8/04 10/8
119
120
121
122
123
124
125
126
127
128
129 the end 1d? 12/8/03
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